

Resilient Carterton Projects

Community Gardens (Building Communities)

Description

Project name

Project objectives

Community Gardens (Building Communities)

1. Create community gardens in several locations around Carterton to provide sustainable food source and create atmosphere where members of the community can share intergenerational and cultural knowledge about growing food.
2. Create links between schools and community

Expected completion date

Autumn harvest 2017

Project coordinator

Tessa Jane Dennes – 021 2170291

Action outline

Project name

Project outcome

Community Gardens (Building Communities)

1. Five community gardens, established, enhanced, sustained.
2. People taking produce, putting time into gardening, working, sharing of knowledge

How does this outcome build resilience

Connecting people.
Intergenerational sharing of knowledge, experience and cultural understanding.
Close to home, food security.

Project resources

R2R; schools; Go Carterton; Menzshed; Neighbourhood Support; Helen Dew

First three steps

1. Project Plan – now – TJ Dennes & project group
2. Resources/land – through winter 2016
3. Implementation – Autumn Harvest 2017

Visioning Carterton (Building Communities)

Description

Project name
Project objectives

Visioning Carterton

1. To have young people in developing a vision for a happy Carterton community

Expected completion date
Project coordinator

Mid-June
Wendy Taylor 027 2414813

Action outline

Project name
Project outcome

Visioning Carterton

Children are able to share their vision for a happy Carterton

How does this outcome build resilience

To identify what types of things/activities build positive feelings for the Carterton community. A variety of possible outcomes to work towards – choosing a focus for a certain period of time.

Project resources

Carterton school.
Children from Y 1-8.
Art equipment.

First three steps

1. Create pictures with children from years 5-13 yr old – mid-June – Wendy Taylor.
2. Identify key themes from these pictures – mid-June – Wendy Taylor.
3. Share these themes with Resilient Carterton Group.

Eco-design Award

Description

Project name
Project objectives

Eco-design Award

1. Raise awareness of good ecological design for our homes and property

Expected completion date
Project coordinator

Duncan Moore 027 268 6351

Action outline

Project name
Project outcome

Eco-design Award

Raised awareness of good ecological design for homes and property.

How does this outcome build resilience

Education.
Community networking.
Behavioural change.

Project resources

Suppliers.
Media.
Property owners.
Experts.

First three steps

1. Design a competition – end of June – project team
2. Market and promote
3. Judging with monthly ???

Onsite water harvesting

Description

Project name
Project objectives

Expected completion date
Project coordinator

Eco-design Award

1. Harvest water on your own property for your own use

Action outline

Project name
Project outcome

How does this outcome build resilience
Project resources

First three steps

Onsite water harvesting

Harvesting water on your own property for your own use

1. Suppliers
 2. Council – rates and consents
 3. Media / developers
1. Research including council
 2. Logistics and supply chain
 3. Promotion

Project Connect (Community Preparedness)

Description

Project name	Project Connect
Project objectives	1.
Expected completion date	19 August
Project coordinator	

Action outline

Project name	Project Connect
Project outcome	NS Groups-10 in conjunction with development at Carterton WREMO Community Plan
How does this outcome build resilience	
Project resources	CDC; WREMO; NS
First three steps	<ol style="list-style-type: none">1. Communications plan, key messages and getting it out – within 2 weeks – Jane Davis2. Commitment to start Community Plan – tbc – Scott Dray3. Follow up with CDC and WREMO – within 2-3 weeks – Ron Shaw

Skills and Resource Centre (understand skills and resources)

Description

Project name
Project objectives

Skills and Resource Centre

1. Provide central Carterton location to house a place for information/skills/resource exchange supported by a repository of information

Expected completion date
Project coordinator

May 2017
Marnie Rutherford

Action outline

Project name
Project outcome

Skills and Resource Centre

Create and maintain actually used, well known physical centre to share resources/info/skills on a daily basis

How does this outcome build resilience
Project resources

Information exchange, provides local resources Jo Wisler (estate agent); council knowledge; independent grant funding

First three steps

1. Find suitable location – 4 weeks - Marnie
2. Investigate WREMO crisis mapping solution – 4 weeks - Dane
3. Investigate information sources – 4 weeks - Dan

Next project - TBA

Description

Project name	
Project objectives	1.
Expected completion date	
Project coordinator	

Action outline

Project name	
Project outcome	
How does this outcome build resilience	
Project resources	
First three steps	1. 2. 3.